COMMITTEE SCHEDULE

Watson Cogeneration Steam and Electricity Reliability Project
(09-AFC-1)
September 17, 2009

ACTIVITY DATE
1 | Applicant files Application for Certification (AFC) 3/19/09
2 | Commission’s determination that AFC is complete 7/29/09
3 | Staff files Issue Identification Report 8/20/09
4 | Staff files Data Requests 8/27/09
5 | Informational Hearing and Site Visit 9/3/09
6 | Applicant provides Data Responses 9/28/09
7 | Data Response and Issue Resolution Workshop 10/7/09
8 | Parties file Status Report 1 10/8/09
9 | Local, state, and federal agency Draft Determinations 11/25/09
10 | Staff Receives Preliminary Determination of Compliance 11/25/09

(PDOC)
11 | Parties file Status Report 2 12/17/09
12 | Staff files Preliminary Staff Assessment (PSA) 1/7/10
13 | PSA workshop 1/14/10
14 | Local, state, and federal agency Final Determinations 1/26/10
15 | Parties file Status Report 3 2/3/10
16 | Staff files Final Staff Assessment (FSA) 2/18/10
17 | Prehearing Conference* TBD
18 | Evidentiary hearings* TBD
19 | Committee files Proposed Decision* TBD
20 | Hearing on the Proposed Decision* TBD
21 | Committee files Revised Proposed Decision* TBD
22 | Commission Decision* TBD

TBD: To be determined.

*Events following issuance of the FSA will be scheduled as appropriate. The Committee
may, in its discretion, establish a more detailed schedule for exchange of testimony and
evidence, depending upon the complexity and number of unresolved issues.



